

CIP ID#	Project Name	Construction Amount	IFB Release	Construction Start Date
2354	Garage Hoist Purchase and Installation	\$1,750,000	2024 Q4	2025 Q2
2391	Low Impact Development at Municipal Services Center North	\$506,000	2024 Q4	2025 Q2
2393	Kawana Springs Community Park Gardens	\$1,360,000	2024 Q4	2025 Q2
2461	Dutch Flohr Neighborhood Park	\$2,900,000	2024 Q4	2025 Q2
2438	Water Pump Station 9 Electrical Upgrades	\$2,100,000	2024 Q4	2025 Q4
2096	LTP Filter Valve Cells 9-14	\$3,500,000	2025 Q1	2024 Q4
1946	Lower Colgan Creek Restoration Phase 3	\$5,500,000	2025 Q1	2025 Q2
2114	Robles Trunk Lining Phase 1	\$4,600,000	2025 Q1	2025 Q2
2215	South Davis Neighborhood Park Play Area Revitalization Project	\$1,320,000	2025 Q1	2025 Q2
2261	Sonoma Avenue Rehab from Farmers to Hahman	\$1,700,000	2025 Q1	2025 Q2
2319	Traffic Signalization at Hearn/Burbank	\$620,000	2025 Q1	2025 Q2
2471	Bennett Valley Golf Course Irrigation Pond	\$1,200,000	2025 Q1	2025 Q2
2497	2025 Residential Slurry	\$750,000	2025 Q1	2025 Q2
714	Howarth and Galvin Tennis/Pickleball Court Renovations	\$3,300,000	2025 Q1	2025 Q3
2290	Rock Springs and Matanzas Water Main	\$5,500,000	2025 Q1	2025 Q3
2387	Country Manor Sewer Lift Station 10 Replacement	\$1,700,000	2025 Q1	2025 Q3
2496	2025 Pavement Preventive Maintenance	\$1,100,000	2025 Q1	2025 Q3
769	US-101 Bicycle and Pedestrian Overcrossing	\$31,000,000	2025 Q1	2025 Q4
2408	B St and 3rd St SB Right Hand Turn Pocket Improvements	\$900,000	2025 Q1	2026 Q2
1102	Santa Rosa Creek Trail at Dutton	\$850,000	2025 Q2	2025 Q3
2263	Calistoga Road	\$8,500,000	2025 Q2	2025 Q3
2479	Water Facilities Security Fencing Upgrade	\$500,000	2025 Q2	2025 Q3
544	Laguna Treatment Plant Flood Protection	\$19,500,000	2025 Q2	2025 Q4
1805	Sewer Main Relocation: Oakmont Treatment Plant	\$2,100,000	2025 Q2	2025 Q4
1997	Carley and Peters Springs Well Rehab	\$3,200,000	2025 Q2	2025 Q4
2117	Fulton Road Sewer Main (3rd to Santa Rosa Creek)	\$2,700,000	2025 Q2	2025 Q4
2212	Seismic Upgrades - Reservoirs/Pumps	\$15,500,000	2025 Q2	2025 Q4
2330	LTP Process Boiler #1 Replacement	\$1,200,000	2025 Q2	2025 Q4
2403	Llano Trunk Rehabilitation Phase 1	\$15,000,000	2025 Q2	2025 Q4
2239	2017 Fire Damaged Roadway Repairs	\$6,500,000	2025 Q3	2025 Q4
2264	B Street Slurry - 1st Street to 7th Street	\$1,200,000	2025 Q3	2025 Q4
2121	Leete Well Rehabilitation	\$3,000,000	2025 Q3	2026 Q1
2269	Santa Rosa Consolidation	\$13,500,000	2025 Q3	2026 Q1
2217	Kawana Springs Community Park	\$5,850,000	2025 Q4	2026 Q2