

Bidding Projects in Santa Rosa

Red – bid completed

Yellow (date only) – date changed

Yellow (entire row) – new project not previously shared

2391	Low Impact Development at MSCN	March
2461	Dutch Flohr Neighborhood Park	March
2408	B St and 3rd ST SB Right Hand Turn Pocket Improvements	March
2506	Radio Controller Upgrades	May
2497	Slurry Seal Select Streets (NW Quadrant)	May
2496	Contract Pavement Preventative Maintenance (NW Quadrant)	May
2387	Country Manor LS Rehab or Replacement	June
2438	Electrical Improvements at Water Station 9	June
2215	South Davis Park	June
2393	Kawana Springs Community Garden	June
2383	Roseland Pavement Maintenance	June
2290	WMR Rock Springs and Matanzas	June
714	Howarth/Galvin Tennis Courts	June
2319	Hearn Ave at Burbank Ave Traffic Signal	June
1643	Fulton Road HAWK at Piner Creek	June
2471	Bennett Valley GC Irrigation Pond	July
2261	Sonoma Avenue Reconstruction (Farmers to Hahman)	July
2117	SR Creek at Fulton Lining Repair	July
2403	Llano Trunk Rehabilitation Phase 1	August
2239	Fire Related Street Repairs (Bicentennial/Fountaingrove)	August
2406	Hopper Ave Fire Recovery	August
2283	SR Ave-Bellevue Traffic Signal	August
2114	Robles Trunk Lining Phase 1	August
2212	Seismic and Water Quality Upgrades - Reservoirs 9A, R16, R17	September
2263	Calistoga Road Reconstruction (Montecito to Hwy 12)	September
769	Highway 101 Bike/Pedestrian Overcrossing	October
1102	Santa Rosa Creek Trail at Dutton	December
2264	B Street High Traffic Slurry (1st St to 7th St)	December
2413	Fremont Park Renovation	February '26
2322	Corby Ave- Baker Av- Cottonwood Dr Pedestrian Gap Closures	March '26
2455	Highway 101 Hearn Avenue Multi-Use Pathway and Pavement Rehabilitation	March '26
2456	Downtown Connectivity OBAG 3 (1.45 miles, 58 curb ramps)	March '26